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Tentative Study Plan Interim Reports Schedule for December 2002 to 

January 2003 
 
This is a list of study plan reports to be made available to stakeholders during the 
months of December 2002 and January 2003. 
 
December 31, 2002 
SP-F03.1 Task 2C - A final report detailing the findings of Task 2C  

 
SP-F03.1 Task 2D - A final report detailing the findings of Task 2D 

 
SP-F03.2 Task 3A - Interim Report (for exploratory scuba survey & expert assessment of 

potential sturgeon upmigration barriers) 
 

SP-W07 Interim Study Results Report - completion of Task 1 
 

 
January 31, 2003 
SP-R07 Task 6 - Interim Study Results Report  

 
SP-R09 Task 7 - Interim Study Results Report  

 
SP-R13 Task 6 - Interim Study Results Report   

 
SP-R18 Task 3 - Prepare Interim Economic Conditions Report  

 
SP-R19 Draft Interim Report 

 
SP-F03.1 Task 1C - Interim Reports for the GIS coverages of each habitat, using 

supporting FERC plans data, plus habitat distribution by species for four 
surveyed tributaries and comparison of GIS coverage to fish distribution data  

SP-F03.2 Task 1 - Draft Report - Describing the findings of Task 1 following the first year of 
data collection as well as the results of previous years of data collection for on-
going or previously existing survey programs  

SP-F03.2 Task 2 - Final Report 
 

SP-F03.2 Task 3A - Interim Report (for radio tagging and tracking study) 
 

SP-F10 3A Interim Report Including Review and Data Analysis  
 

SP-F21 Task 2 - Interim Report 
 

SP-F21 Task 1 - The Final Report 
 

SP-F21 Task 4 – Interim  

SP-W05 Brief Report (prepared after Task 1, Phase 1 is complete) 

 


